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ESTIMATE RUN 05/07/2021

ESTIMATE SUMMARY 15:11:14

CONTID: C20821         ESTIMATE NO: 0001 PROG 2005

PCN: 20821-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH40:PEORIA TO SABLE PERCENT TIME:

PROJECT NO: STA0404-056                   

SH40:PEORIA TO SABLE

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,527,447.26 PARTICIPATING $ $ 209,555.16

AWARD PROJECT AMT: 3,225,150.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,038.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.56

WORK DAYS

WORK DAYS

5.94%

3,317,892.10

209,555.16

209,555.16

204,517.11

$

$

$

$

209,555.16

0.00

209,555.16

0.00

209,555.16

-5,038.05

0.00

204,517.11

0.00

AMOUNT DUE 204,517.11 204,517.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 204,517.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

5.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2021

04/19/2021

04/30/2021

01/14/2021

01/27/2021

02/09/2021

04/19/2021



CONTID: C20821         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20821-BID    ESTIMATE RUN 05/07/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

5.000

EACH

1,006.47000

0010 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

2,912.82000

0015 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

1.000

EACH

459.89000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

8.000

EACH

50.32000

0025 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

375.000

LF  

50.80000

0030 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

599.000

SY  

30.81000

0035 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

900.000

SY  

30.81000

0040 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

2,914.000

LF  

10.27000

0045 *Removal of Asphalt Mat 0.000

144.000

202-00220  
 

9,326.88144.000

9,326.88

558.000

SY  

64.77000

0050 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

82,566.000

SY  

2.21000

0055 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

10,000.000

SF  

1.01000
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PCN: 20821-BID    ESTIMATE RUN 05/07/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

5,000.000

SF  

1.01000

0065 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

9.000

EACH

125.81000

0070 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

11.000

EACH

60.39000

0075 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

7,753.95000

0080 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

20.000

EACH

291.88000

0085 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

52.000

EACH

583.75000

0090 *Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

615.000

CY  

80.32000

0095 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

200.000

CY  

95.00000

0100 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

60.000

HOUR

306.97000

0105 *Aggregate Bag 0.000

54.000

208-00035  
 

394.2054.000

394.20

600.000

LF  

7.30000

0110 *Concrete Washout Structure 0.000

1.000

208-00045  
 

3,261.791.000

3,261.79

2.000

EACH

3,261.79000
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PCN: 20821-BID    ESTIMATE RUN 05/07/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

37.000

208-00053  
 

9,123.8337.000

9,123.83

37.000

EACH

246.59000

0120 *Storm Drain Inlet Protection (Type II) 0.000

6.000

208-00054  
 

1,237.986.000

1,237.98

6.000

EACH

206.33000

0125 *Storm Drain Inlet Protection (Type I) (204 Inch) 0.000

0.000

208-00058  
 

0.000.000

0.00

7.000

EACH

402.59000

0130 *Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,560.031.000

1,560.03

1.000

EACH

1,560.03000

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

108.23000

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

185.21000

0145 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

125.81000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

118.47000

0155 *Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

5,032.36000

0160 *Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

595.67000

0165 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

503.24000
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PCN: 20821-BID    ESTIMATE RUN 05/07/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

6.000

EACH

231.08000

0175 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

4.000

EACH

241.35000

0180 *Reset Sprinkler Head 0.000

0.000

210-01700  
 

0.000.000

0.00

10.000

EACH

402.59000

0185 *Adjust Manhole 0.000

10.000

210-04010  
 

10,628.9010.000

10,628.90

86.000

EACH

1,062.89000

0190 *Adjust Valve Box 0.000

10.000

210-04050  
 

8,686.3010.000

8,686.30

40.000

EACH

868.63000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.020

ACRE

7,548.50000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.020

ACRE

15,097.00000

0205 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

290.000

SF  

1.51000

0210 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.020

ACRE

11,574.50000

0215 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4.000

LB  

25.16000

0220 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

16.000

HOUR

90.58000
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PCN: 20821-BID    ESTIMATE RUN 05/07/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

16.000

HOUR

85.55000

0230 *Aggregate Base Course (Class 6) 0.000

8.000

304-06007  
 

849.768.000

849.76

400.000

CY  

106.22000

0235 Hot Mix Asphalt (Patching) (Asphalt) 0.000

74.970

403-00720  
 

16,340.4674.970

16,340.46

436.000

TON 

217.96000

0240 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

10,468.000

TON 

90.44000

0245 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

4,248.000

GAL 

3.98000

0250 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

76.000

LF  

359.45000

0255 *Caisson (Special) 0.000

0.000

503-00200  
 

0.000.000

0.00

14.000

LF  

256.75000

0260 *18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

11.000

LF  

606.21000

0265 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

18,082.17000

0270 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

1.000

EACH

21,146.30000

0275 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

10,421.83000
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PCN: 20821-BID    ESTIMATE RUN 05/07/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

1.53000

0285 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

645.000

SY  

69.84000

0290 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

610.000

SY  

133.51000

0295 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

91.000

LF  

35.95000

0300 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

644.000

LF  

38.00000

0305 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

284.000

SF  

24.65000

0310 *Median Edging 0.000

0.000

610-00110  
 

0.000.000

0.00

12.000

LF  

10.07000

0315 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

40.26000

0320 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

2.000

EACH

50.33000

0325 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

30.000

EACH

60.39000

0330 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

390.000

LF  

17.46000
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PCN: 20821-BID    ESTIMATE RUN 05/07/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

850.000

LF  

18.49000

0340 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

250.000

LF  

24.65000

0345 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

3.000

EACH

991.07000

0350 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

1.000

EACH

1,386.47000

0355 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

9,294.46000

0360 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

2.000

EACH

8,318.81000

0365 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

243.000

SF  

30.81000

0370 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

66.000

SF  

33.89000

0375 *Sign Panel (Special) 0.000

0.000

614-00037  
 

0.000.000

0.00

4.000

EACH

5,669.11000

0380 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

15.000

EACH

482.70000

0385 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

703.51000
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PCN: 20821-BID    ESTIMATE RUN 05/07/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

12.000

EACH

1,165.66000

0395 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

1,514.85000

0400 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

13,607.93000

0405 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

1,047.55000

0410 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

6.000

EACH

1,946.19000

0415 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

4.000

EACH

9,756.63000

0420 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

26,676.66000

0425 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

3.000

EACH

26,933.42000

0430 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

2.000

EACH

1,345.39000

0435 *Traffic Signal Controller (Solid State) 
(Full-Actuated) (8 

0.000

0.000

614-86238  
 

0.000.000

0.00

1.000

EACH

4,929.66000

0440 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

10,321.48000
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PCN: 20821-BID    ESTIMATE RUN 05/07/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

5,432.90000

0450 *6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

0.000.000

0.00

12.000

LF  

638.68000

0455 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

7,749.84000

0460 *Mobilization 0.000

0.250

626-00000  
 

41,620.070.250

41,620.07

1.000

L S 

166,480.29000

0465 *Public Information Management (Tier IV) 0.000

33.000

626-01114  
 

1,549.3533.000

1,549.35

152.000

DAY 

46.95000

0470 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

144.000

GAL 

86.17000

0475 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

451.000

GAL 

32.44000

0480 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,274.000

SF  

13.18000

0485 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,119.000

SF  

15.21000

0490 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

660.000

SF  

20.28000

0495 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

7,070.000

SF  

10.14000
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PCN: 20821-BID    ESTIMATE RUN 05/07/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

10.000

EACH

969.23000

0505 *Flagging 0.000

17.750

630-00000  
 

546.8817.750

546.88

1,000.000

HOUR

30.81000

0510 *Uniformed Traffic Control 0.000

12.750

630-00003  
 

1,309.4312.750

1,309.43

1,000.000

HOUR

102.70000

0515 *Traffic Control Vehicle 0.000

0.500

630-00004  
 

3,594.550.500

3,594.55

2.000

EACH

7,189.09000

0520 *Traffic Control Inspection 0.000

11.000

630-00007  
 

1,694.5511.000

1,694.55

36.000

DAY 

154.05000

0525 *Traffic Control Management 0.000

6.000

630-00012  
 

8,010.726.000

8,010.72

90.000

DAY 

1,335.12000

0530 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

16.000

EACH

821.61000

0535 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

82.16000

0540 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

100.000

LF  

41.08000

0545 *Construction Traffic Sign (Panel Size A) 0.000

2.500

630-80341  
 

205.402.500

205.40

48.000

EACH

82.16000

0550 *Construction Traffic Sign (Panel Size B) 0.000

20.000

630-80342  
 

1,643.2020.000

1,643.20

84.000

EACH

82.16000
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PCN: 20821-BID    ESTIMATE RUN 05/07/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Construction Traffic Sign (Panel Size C) 0.000

16.500

630-80343  
 

1,355.6416.500

1,355.64

33.000

EACH

82.16000

0560 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

8,216.102.000

8,216.10

4.000

EACH

4,108.05000

0565 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.500

630-80358  
 

1,540.521.500

1,540.52

6.000

EACH

1,027.01000

0570 *Drum Channelizing Device 0.000

15.000

630-80360  
 

616.2015.000

616.20

500.000

EACH

41.08000

0575 *Traffic Cone 0.000

140.000

630-80380  
 

1,437.80140.000

1,437.80

280.000

EACH

10.27000

0580 *Mobile Attenuator 0.000

2.000

630-85041  
 

1,232.422.000

1,232.42

60.000

DAY 

616.21000

0585 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

29,354.45000

0590 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0595 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

46,745.000

F A 

1.00000

0600 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0605 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

55,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0615 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0620 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

10,320.000

F A 

1.00000

0625 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0630 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0635 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0640 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0645 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0650 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 135,982.96135,982.963,429,580.49CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Field Office (Class 2) 0.000

0.800

620-00002  
 

39,999.140.800

39,999.14

1.000

EACH

49,998.93000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:11:14

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 Field Laboratory (Class 2) 0.000

0.800

620-00012  
 

28,851.840.800

28,851.84

1.000

EACH

36,064.80000

0665 Sanitary Facility 0.000

0.800

620-00020  
 

4,721.220.800

4,721.22

2.000

EACH

5,901.52000

CAT 73,572.2073,572.2097,866.77CURRENT AMT0400 $ $ $

$ 209,555.16209,555.16$3,527,447.26$CURRENT AMTPROJECT TOTAL


